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Silicon
• Due to the power outage Silicon Detector was switched off, cooling 

was stopped temporarily.
• Chiller was swapped on ISL
• Detector still down, will be powered up (hopefully) today

TDC upgrade
• Upgraded TDC were installed in b0cot10, so now we have 18 out 20

crates with new TDC

Online Computing
• File server migration is close to be finished
• Upgrade to Linux 3.0.5: most software applications were 

successfully migrated and compiled 

iFix
• Hardware problem with VNODE1, file system reconstructed from 

the DVD image. We expect to start running VNODE1 today (spare 
node in use for a while) 

Detector/System News
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Monday, November 28
Muon Detectors
• BMU noisy stacks were isolated on NW and SE sectors, HV boards 

replaced  
• BSU dead channel fixed on SE, PAD was replaced
• TSU counter was replaced on SE 

Tuesday, November 29
Power outage started to install new breakers circuits for the Level-3 racks
Beam Luminosity Monitor (BLM)
• Additional diamond was installed, cabled and tested with a source

More XFT fibers were installed
CDF Safety system was checked

Access sum m ary
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Monday, November 30
TDC work
• Installed upgraded TDC
• Re-arranged borads in crates COT03 (Rev. C), COT04 (Rev. E/F) and 

COT05 (Rev. C)
• XFT transition boards and XTC2 boards were installed
• Replaced bad boards

Muon Detectors
• BMU NW12 and 60 were investigated, not able to reproduce the HV 

problem  
• TSU spare counter was fixed 

Calorimeters 
• Noisy PHA channel was fixed
• PEM channels were checked
• Work was done with CCAL crates

Access sum m ary
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Plug sourcing
• Virgil Barnes will work on source driver this evening (after 5:00pm). All other 

groups are asked to stop working in collision hall until the work with source is 
not done

XFT upgrade
• SLAM boards installation will be finished on Monday, followed by more tests

BLM work
• Test with diamond to be finished

CDF operation plan: to finish access work on Monday and get all 
systems operating

What’s next ?
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